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Grant Number:
B-08-DN-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$37,033,031.00

Estimated PI/RL Funds:
$2,232,150.70

Obligation Date: Award Date:
03/13/2009

03/13/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$39,265,181.70

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 

Active

QPR Contact:Grant Status:
Sandra Donaldson
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RESPONSIBLE ORGANIZATIONS
ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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$22,517.95

N/A

$34,746,112.96

$0.00

$239,960.15

$217,442.20

Total Obligated

$1,097,926.58

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,265,181.70

$6,003.49 $2,235,287.28

Match Contributed

     Program Funds Drawdown

To Date

$35,822,758.29

$39,615,423.46

$39,265,181.70

Overall

Program Income Received

($31,817.51)

($31,817.51)

The State of Alabama has agreements with 11 NSP1 sub-recipients and developers.  Seven are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and 4 are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, and Mission Birmingham).  The State Substantial
Amendment process resulted in the determination of 7 priority areas and the sub-recipients and developers are
conducting NSP1 activities in these 7 areas: Jefferson County, Mobile County, and the cities of Bessemer,
Birmingham, Huntsville, Mobile, and Montgomery.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,285,131.04

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,285,131.04

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $16,459,853.59

Overall Benefit Percentage (Actual)

mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
 
Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

$239,960.15 $35,844,039.54Total Funds Drawdown
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The HUD Office of Inspector General began an audit of the State NSP1 grant on October 31, 2011, and completed it
on May 24, 2012. During this quarter, State staff attended the NSP Problem-Solving Clinic in Atlanta. All 11 sub-
recipients and developers are selling or leasing completed properties while rehab work continues on the remaining
properties. For additional details on the progress of each, please refer to the individual activities listed below.
 
 
Note: Some activities may include funds drawn at the end of June 2012, but not expended until July 2012, which will
be reflected in the next Quarterly Performance Report. Also, the State is working to complete data entry of
beneficiaries and accomplishments performance measures. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2RHB, Alabama NSP Rehabilitation $217,442.20 $37,732,633.61 $33,537,678.50

3ADM, Alabama NSP Administration $0.00 $1,532,548.09 $1,208,434.46
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,520,728.25

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,520,728.25

$0.00

$0.00

$0.00

$3,520,728.25

$3,520,728.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,520,728.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House has a total inventory of 26 single-family properties. Note that previous reports indicate 27, but one property was
destroyed during the April 27, 2011, tornadoes that devastated Alabama.  Currently, 24 of the single-family properties are
leased. All homes are occupied by households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,520,728.25$0.00ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/27# of Properties 24

$0.00     Program Funds Drawdown $3,520,728.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/0# ELI Households (0-30% AMI) 6

This Report Period Cumulative Actual Total / Expected

Total Total

24/27# of Housing Units 1

24/27# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/27 0/0 24/27# of Households 1 1 100.00

0 24/27 0/0 24/27# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,479,271.75

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,479,271.75

$0.00

$0.00

$0.00

$4,479,271.75

$4,479,271.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25M1-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$4,479,271.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Aletheia House continues rehab work on the 140-unit apartment complex located at 1514 Charter East Circle. Rehab work is
estimated to be completed by September 30, 2012.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$4,479,271.75$0.00ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $4,479,271.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/140 0/0 0/140# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,503.55

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$81,503.55

$0.00

$0.00

$0.00

$81,503.55

$81,503.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB25-009

$0.00

$3,325.88

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$918.20

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$81,503.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

One of the 4 houses completed by the City of Bessemer is occupied by a household whose income does not exceed 50%
AMI. The 25% set-aside requirement for both grant and program income funds makes the possibility of locating a buyer who
can actually afford to pay extremely difficult. The City is considering drastically discounting the sales price of one property to
meet this requirement. 

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$81,503.55$0.00CITY OF BESSEMER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $80,585.35
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,969.62

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$642,969.62

$0.00

$0.00

$0.00

$642,969.62

$583,822.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB75-009

$0.00

$8,647.29

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$10,937.26

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$583,822.97

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer has a total inventory of 7 properties. Rehab activities are complete on 5 properties and underway on one
property with an estimated completion date of September 30. The City currently has 4 properties occupied under lease-
purchase agreements and anticipates program completion by December 30, 2012.  

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$583,822.97$0.00CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $572,885.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,830.36

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$38,830.36

$0.00

$0.00

$0.00

$38,830.36

$28,336.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-3ADMIN-009

$0.00

$1,330.36

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$28,336.82

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn this quarter by the City of Bessemer.

Activity Progress Narrative:

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$28,336.82$0.00CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $28,336.82
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,660.04

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,009,660.04

$0.00

$0.00

$0.00

$1,009,660.04

$1,009,660.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB25-002

$0.00

$70,682.39

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$206,095.82

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,009,660.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Ten of the 19 houses completed by the City of Birmingham are occupied by households whose incomes do not exceed 50%
AMI.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,009,660.04$0.00CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Housing Units 0

5/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $803,564.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/11 0/0 5/11# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 4/10 0/0 4/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,973.40

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,303,973.40

$0.00

$0.00

$0.00

$1,303,973.40

$1,023,451.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB75-002

$0.00

$291,545.80

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$127,889.80

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,044,732.69

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham has a total inventory of 19 properties. The Jefferson County Committee for Economic Opportunity
(JCCEO), a community action agency, is conducting activities for the City. Rehab activities are complete on all properties and
the City has sold or gifted all 19 properties. Properties gifted to area non-profit organizations are used as rental homes for
households with special needs. The City is actively working to draw down all remaining funds by July 31, 2012.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,023,451.44$0.00CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/8# of Housing Units 0

3/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $916,842.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 3/8# of Households 0 0 66.67

0 0/0 1/1 2/6# Owner Households 0 0 50.00

0 0/0 1/1 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,488.16

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$112,488.16

$0.00

$0.00

$0.00

$112,488.16

$43,993.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-3ADMIN-002

$0.00

$42,612.16

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$43,993.96

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn this quarter by the City of Birmingham.

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$43,993.96$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,993.96
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$720,987.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB25-034

$103.01

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$720,987.81

Total Funds Expended

Responsible Organization:

$103.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Thirteen of the 19 houses completed by the Huntsville Habitat affiliate are occupied by households whose incomes do not
exceed 50% AMI.

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$720,987.81$103.01ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/19# of Properties 7

4/0# ELI Households (0-30% AMI) 4

This Report Period Cumulative Actual Total / Expected

Total Total

$103.01     Program Funds Drawdown $720,987.81
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2208 Euclid Drive NW 35810-Huntsville Match / N

Alabama2608 Rockwell Road NW 35810-Huntsville Match / N

Alabama6014 Kimbrell Lane NW 35810-Huntsville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/19# of Housing Units 3

7/19# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/19 0/0 7/19# of Households 3 3 100.00

0 7/19 0/0 7/19# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$2,250,000.00

$1,773,304.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB75-034

$143,148.05

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,773,304.34

Total Funds Expended

Responsible Organization:

$143,148.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Habitat for Humanity of Madison County (Huntsville) acquired one additional property this quarter, bringing the total inventory to
31 properties. Rehab activities were completed on 3 properties this quarter, bringing the total completed to 19. Rehab activities
are underway on 11 additional properties with an estimated completion date of September 30. Families have moved into 16 of
the completed homes. Of the remaining 15 properties, 9 have been selected by Habitat families and are nearing
completion. Habitat has 14 families in the pipeline who will be looking at the final 6 NSP properties before the end of the
year. Habitat anticipates completion of the Huntsville program by December 31, 2012.

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,773,304.34$143,148.05ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Properties 2

$143,148.05     Program Funds Drawdown $1,773,304.34

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Housing Units 1

2/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/11 2/11# of Households 0 1 100.00

1 0/0 2/11 2/11# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,083.46

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$975,083.46

$0.00

$0.00

$0.00

$975,083.46

$966,833.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$966,833.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Eight of the 37 houses completed by the Greater Birmingham Habitat for Humanity (Jefferson County) are occupied by
households whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$966,833.37$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $966,833.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,524,916.54

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,524,916.54

$0.00

$0.00

$0.00

$3,524,916.54

$3,524,916.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB75-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,524,916.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The Greater Birmingham Habitat for Humanity (Jefferson County) has a total inventory of 37 properties. After tornadoes struck
Alabama on April 27, 2011, Habitat requested and was granted permission to lease NSP properties to disaster victims. Rehab
activities are complete on all properties. Habitat has sold or leased 32 homes and has several closings scheduled. They
anticipate completion of the Jefferson County program by September 2012.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,524,916.54$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/27# of Housing Units 0

14/27# of Singlefamily Units 0

$0.00     Program Funds Drawdown $3,524,916.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 13/27 14/27# of Households 0 0 92.86

0 0/0 13/27 14/27# Owner Households 0 0 92.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$967,533.69

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$967,533.69

$0.00

$0.00

$0.00

$967,533.69

$941,672.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB25-034

$25,114.14

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$941,672.08

Total Funds Expended

Responsible Organization:

$116,056.49

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Eleven of the 36 houses completed by the Mobile County Habitat affiliate are occupied by households whose incomes do not
exceed 50% AMI.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$941,672.08$116,056.49ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/22# of Housing Units 0

6/22# of Singlefamily Units 0

$25,114.14     Program Funds Drawdown $941,672.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/22 0/0 6/22# of Households 0 0 100.00

0 13/22 0/0 13/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,532,466.31

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,532,466.31

$0.00

$0.00

$0.00

$3,532,466.31

$3,378,389.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB75-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,378,389.69

Total Funds Expended

Responsible Organization:

($90,942.35)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Habitat for Humanity in Mobile County has a total inventory of 43 properties. Rehab activities are complete on 36 properties and
underway on 2 additional properties with an estimated completion date of August 31. Habitat sold 4 homes this quarter,
bringing the total sold to 31. Three new homeowner orientations for the Habitat program were held this quarter with 23 families
submitting applications. Habitat in Mobile County anticipates completion of its program by October 1, 2012.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,378,389.69($90,942.35)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/21# of Properties 19

$0.00     Program Funds Drawdown $3,378,389.69
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1704 Pine Forest Court 36609-Mobile Match / N

Alabama1849 Ranch House Drive 36575-Semmes Match / N

Alabama4738 South Pineridge Drive 36613-Eight Mile Match / N

Alabama6701 Timbers Drive 36695-Mobile Match / N

Alabama4370 Pinehurst Court 36613-Eight Mile Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/21# of Housing Units 19

19/21# of Singlefamily Units 19

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

12 0/0 18/21 19/21# of Households 0 13 94.74

12 0/0 18/21 19/21# Owner Households 0 13 94.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,070.81

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$23,070.81

$0.00

$0.00

$0.00

$23,070.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB25-023

$0.00

$37,059.07

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Funds are budgeted for the City of Huntsville to meet the requirement that 25% of NSP funds and 25% of program income
earned after October 18, 2010, must be expended on households whose incomes do not exceed 50% AMI. Expenditures will
be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,742.47

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$554,742.47

$0.00

$0.00

$0.00

$554,742.47

$433,853.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB75-023

$6,011.26

$103,492.47

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$140,625.87

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$433,853.46

Total Funds Expended

Responsible Organization:

$6,011.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville has a total inventory of 6 properties. Family Services Center, Inc. of Huntsville is conducting activities for
the City. Rehab activities are complete on 5 properties and underway on one additional property with an estimated completion
date of December 31. The City has sold 3 properties, but continues to find it difficult to find buyers who will qualify for a
mortgage. The City is considering gifting one or more houses to non-profits for low income housing and anticipates completion
of its program by March 15, 2013. 

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$433,853.46$6,011.26CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 3

$6,011.26     Program Funds Drawdown $293,227.59
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2402 Powers Avenue NW 35816-Huntsville Match / N

Alabama4902 Griffith Drive NW 35810-Huntsville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 2

3/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/3 3/4# of Households 0 2 33.33

1 0/0 1/3 3/4# Owner Households 0 2 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,812.59

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$37,812.59

$0.00

$0.00

$0.00

$37,812.59

$18,307.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-3ADMIN-023

$0.00

$24,492.16

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$18,307.69

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn this quarter by the City of Huntsville.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$18,307.69$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $18,307.69
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,397.10

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,083,397.10

$0.00

$0.00

$0.00

$1,083,397.10

$1,083,397.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,083,397.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Nine of the 19 houses completed by the Huntsville Housing Authority (HHA) are occupied by households whose incomes do not
exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MOBILE

$1,083,397.10$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 9

3/0# ELI Households (0-30% AMI) 3

$0.00     Program Funds Drawdown $1,083,397.10
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Activity Locations
Address County State ZipCity Status / Accept

Alabama3702 Broadmor Road NW 35810-Huntsville Match / N

Alabama4418 Grizzard Road NW 35810-Huntsville Match / N

Alabama4317 Baywood Drive SW 35805-Huntsville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 3

9/10# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/10 0/0 9/10# of Households 3 3 100.00

0 9/10 0/0 9/10# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M1-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2216 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2216 Wind Trace Circle SW are operated as public housing by the Huntsville Housing Authority
(HHA). All units are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

3/0# ELI Households (0-30% AMI) 3

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M2-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2226 Wind Trace Circle SW are operated as public housing by the Huntsville Housing Authority
(HHA). All units are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00ALETHEIA HOUSE

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 4

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M3-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2228 Wind Trace Circle SW are operated as public housing by the Huntsville Housing Authority
(HHA). All units are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 4

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M4-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2300 Wind Trace Circle SW are operated as public housing by the Huntsville Housing Authority
(HHA). All units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 4

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M5-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2302 Wind Trace Circle SW are operated as public housing by the Huntsville Housing Authority
(HHA). All units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 4

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

$0.00

$0.00

$0.00

$185,026.25

$185,026.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M6-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

The 4 units located at 4928 Cotton Row NW are operated as public housing by the Huntsville Housing Authority (HHA). All units
are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.25$0.00HUNTSVILLE HOUSING AUTHORITY

$0.00$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

3/0# ELI Households (0-30% AMI) 3

$0.00     Program Funds Drawdown $185,026.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,606,445.65

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,606,445.65

$0.00

$0.00

$0.00

$1,606,445.65

$1,539,231.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB75-024

$8,686.42

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,539,231.27

Total Funds Expended

Responsible Organization:

$8,686.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) has a total inventory of 21 single-family properties. Rehab activities are complete on 19
properties and underway on the final 2 properties. HHA has sold 17 properties and is aggressively marketing the 2 remaining
completed houses. As housing sales have slowed significantly, HHA agreed to lease one property with an option to buy;
however, it had to evict the tenant for non-payment of rent. Fortunately, the house was subsequently sold to an income
qualified buyer. The rehab contractor for the last 2 properties was fired for non-performance. HHA is in the process of selecting
a new contractor and estimates rehab completion by October 1. HHA anticipates completing its program by March 2013.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,539,231.27$8,686.42HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Properties 5

$8,686.42     Program Funds Drawdown $1,539,231.27
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Activity Locations
Address County State ZipCity Status / Accept

Alabama205 Mountain Creek Drive 35757-Huntsville Match / N

Alabama161 Sandy Hollow Drive NW 35757-Huntsville No Match / N

Alabama3702 Brookline Drive NW 35810-Huntsville No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Housing Units 5

8/11# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/9 8/11# of Households 0 5 62.50

3 0/0 5/9 8/11# Owner Households 0 5 62.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,210.00

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$797,210.00

$0.00

$0.00

$0.00

$797,210.00

$797,208.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB25-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$797,208.99

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Six of the 16 houses completed by Jefferson County are occupied by households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$797,208.99$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 6

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $797,208.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/7# of Housing Units 1

6/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/7 0/0 5/7# of Households 0 0 100.00

0 10/7 0/0 10/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,086,990.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,086,990.00

$0.00

$0.00

$0.00

$1,336,153.77

$1,014,855.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,014,855.38

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County has a total inventory of 16 properties. The Greater Birmingham Habitat for Humanity is conducting activities
for the County. Rehab activities are complete on all properties. The County sold one home this quarter, bringing the total sold to
14. Two applications are under review for the remaining 2 units. The County anticipates completing its program by September
2012.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,014,855.38$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Properties 8

$0.00     Program Funds Drawdown $1,014,855.38
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Activity Locations
Address County State ZipCity Status / Accept

Alabama731 Nytol Circle 35210-Birmingham Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 0

8/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 8/9 8/9# of Households 0 0 100.00

0 0/0 8/9 8/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$99,857.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$99,857.03

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No administration funds drawn this quarter by Jefferson County.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$99,857.03$0.00JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $99,857.03
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,800.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$15,800.00

$0.00

$0.00

$0.00

$15,800.00

$15,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-4DEMOL-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Area (  )

$15,800.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County has demolished a total of 5 blighted properties located in NSP LMMI eligible block groups.

Activity Progress Narrative:

JEFFERSON COUNTY-DEMOLITIONActivity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$15,800.00$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $15,800.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,757.51

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$267,757.51

$0.00

$0.00

$0.00

$267,757.51

$267,757.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB25-021

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$267,757.51

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Three of the 13 houses completed by Mission Birmingham are occupied by households whose incomes do not exceed 50%
AMI. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$267,757.51$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $267,757.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,242.49

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$732,242.49

$0.00

$0.00

$0.00

$732,242.49

$732,242.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB75-021

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$732,242.49

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham has a total inventory of 13 properties. Eight properties are currently occupied under lease-purchase
agreements. Five households who previously occupied the remaining properties did not fulfill the terms of their lease-purchase
agreements. Four were due to financial hardships caused by loss of employment or personal circumstances and one
prospective buyer changed his mind.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$732,242.49$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 5

$0.00     Program Funds Drawdown $732,242.49
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Activity Locations
Address County State ZipCity Status / Accept

Alabama740 Martinwood Road 35235-Birmingham Match / N

Alabama926 77th Way South 35206-Birmingham Match / N

Alabama1305 14th Place SW 35211-Birmingham Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 4/7 5/10# of Households 0 1 80.00

1 0/0 4/7 5/10# Owner Households 0 1 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$0.00

$0.00

$1,500.88

$480,000.00

$290,308.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB25-028

$0.00

$80,225.75

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$290,308.36

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Three of the 19 houses completed by the City of Mobile are occupied by households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$290,308.36$0.00CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Properties 3

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $290,308.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/6# of Housing Units -1

3/6# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 0/0 3/6# of Households -1 -1 100.00

0 3/6 0/0 3/6# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,879,806.45

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,879,806.45

($28,635.77)

$0.00

$3,902.26

$1,879,806.45

$1,684,982.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB75-028

$7,000.14

$279,580.70

$7,000.14

Apr 1 thru Jun 30, 2012

Activitiy Category:

$80,171.79

$0.00

N/A

03/10/2013

($28,635.77)

To Date

04/28/2009

Direct ( HouseHold )

$1,684,982.18

Total Funds Expended

Responsible Organization:

$7,000.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile has a total inventory of 19 properties. Initially, four agencies, Bay Area Women Coalition (BAWC), Housing
First, Mobile Community Action (MCA), and Mobile Historical Development Commission (MHDC) were conducting activities, but
the City has taken ownership of the BAWC properties and/or mortgage loans due to various compliance issues. Rehabilitation
activities are complete on all 19 properties. The City has sold 8 homes.
 
 
Selling the properties continues to be a challenge due to the prolonged weakness in the local housing market. Potential buyers
continue to inquire about the properties, but they are either not qualified or decide not to follow through. The unoccupied
condition of the properties raises theft and vandalism concerns. The City is working with the agencies to develop a request for
proposals for a realtor with experience marketing properties to low and moderate income households. The agencies continue to
consider lease-purchase options. The City anticipates completing its program by April 2013. 

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,684,982.18$7,000.14CITY OF MOBILE

$0.00     Program Funds Drawdown $1,604,810.39
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Activity Locations
Address County State ZipCity Status / Accept

Alabama550 Maryland Street 36603-Mobile Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 3

5/13# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/10 5/13# of Households 0 3 100.00

3 0/0 5/10 5/13# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,978.50

N/A CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$39,978.50

($3,181.74)

$0.00

$600.35

$39,978.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-3ADMIN-028

$0.00

$39,978.50

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($3,181.74)

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MOBILE

Location Description:

CITY OF MOBILE

No administration funds drawn this quarter by the City of Mobile.

Activity Progress Narrative:

CITY OF MOBILE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF MOBILE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,260.26

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$473,260.26

$0.00

$0.00

$0.00

$473,260.26

$366,124.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB25-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$366,124.97

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Five of the 11houses completed by Mobile County are occupied by households whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$366,124.97$0.00MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Properties 5

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $366,124.97
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Activity Locations
Address County State ZipCity Status / Accept

Alabama8710 Maple Drive 36575-Semmes Match / N

Alabama9308 Cottage Park Drive South 36695-Mobile Match / N

Alabama9170 Homestead Court 36575-Semmes Match / N

Alabama12096 Ballard Road 36541-Grand Bay Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/8# of Housing Units 5

5/8# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 0/0 5/8# of Households 4 4 100.00

0 5/8 0/0 5/8# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,526,739.74

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,526,739.74

$0.00

$0.00

$0.00

$1,526,739.74

$1,328,426.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB75-043

$34,379.32

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,328,426.26

Total Funds Expended

Responsible Organization:

$34,379.32

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County has a total inventory of 16 properties. Habitat for Humanity in Mobile County is conducting activities for the
County. Rehab activities are complete on 11 properties and 8 have been sold. Rehab activities are underway on 5 additional
properties with completion estimated for August 15. Habitat held 3 new homeowner orientations this quarter. The County
anticipates completing its program by October 1, 2012.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,328,426.26$34,379.32MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Properties 2

$34,379.32     Program Funds Drawdown $1,328,426.26
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Activity Locations
Address County State ZipCity Status / Accept

Alabama8314 Willow Trace Circle 36587-Wilmer Match / N

Alabama2068 Laurel Oak Court 36695-Mobile Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 2

2/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/8 2/8# of Households 0 2 100.00

2 0/0 2/8 2/8# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441,219.92

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$441,219.92

$0.00

$0.00

$0.00

$542,297.91

$194,647.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB25-048

$0.00

$288,869.92

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$42,297.91

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$194,647.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

Two houses sold by the City of Montgomery are occupied by households whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$194,647.91$0.00CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

$0.00     Program Funds Drawdown $152,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,615,687.35

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$2,615,687.35

$0.00

$0.00

$0.00

$2,615,687.35

$1,674,092.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB75-048

$0.00

$838,213.35

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$412,293.35

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,674,092.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery has a total inventory of 17 properties. Volunteers of America (VOA) is conducting activities for the City
and rehab activities are complete on all 17. The City has sold 14 homes. Stricter lending guidelines and available qualified
buyers continue to be limiting factors, but marketing efforts continue. The City anticipates completing its program by July 31,
2012. 

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,674,092.29$0.00CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/13# of Properties 6

$0.00     Program Funds Drawdown $1,261,798.94
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Activity Locations
Address County State ZipCity Status / Accept

Alabama3130 Sutton Drive 36111-Montgomery Match / N

Alabama6737 Ginger Court 36116-Montgomery Match / N

Alabama6009 Walderbrook Court 36116-Montgomery Match / N

Alabama813 Avondale Road 36109-Montgomery Match / N

Alabama461 Park Lake Drive 36117-Montgomery Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/13# of Housing Units 6

12/13# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/11 12/13# of Households 0 6 41.67

3 0/0 5/11 12/13# Owner Households 0 6 41.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,407.48

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$195,407.48

$0.00

$0.00

$0.00

$195,407.48

$86,604.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-3ADMIN-048

$15,517.81

$125,231.48

$15,517.81

Apr 1 thru Jun 30, 2012

Activitiy Category:

$76,696.58

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$86,604.54

Total Funds Expended

Responsible Organization:

$15,517.81

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

Administration funds drawn this quarter by the City of Montgomery.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$86,604.54$15,517.81CITY OF MONTGOMERY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,907.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,031.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,031.00

$0.00

$0.00

$0.00

$1,008,031.00

$1,008,031.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-AL-3ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

 (  )

$1,008,031.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

No administration funds drawn this quarter by the State of Alabama.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$1,008,031.00$0.00ADECA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,008,031.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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